Transaction Implementation Schedules for Non-Fiscal Intermediary Projects

(Transaction Format Only; Does Not Include Local Code Conversions)

DHS Office of Gap Analysis Remediation Testing Implementation and Transition Compliance Date
I_ AA Start Date Start Date Will Meet Completed
Compliance Completed Completed of End-to- | Completed of Completed | Compliance Datz or
Completed Date or |Completed] Date or Completed End Date or | Completed | Implement-] Date or | Deadline of Proiected
Projected Projected P Testing or | Projected ation or Projected | 10/16/2003 [;ate
Date Date Projected Date Projected Date for this
Date Date Transaction
Non-Fiscal Intermediary Projects (Yes/No indicates the phase is complete or will meet the completion deadline.)
Medi-Cal Short-Doyle (Phase 1) 1 No Jul-03 No Aug-03 No Aug-03 Sep-03 No Sep-03 Oct-03 Yes Oct-03
Medi-Cal Short-Doyle (Future Phases) No Dec-03 No Jun-04 No Jul-04 Oct-04 No Oct-04 Dec-04 No Dec-04
Eligibility Request and Response [270/271]
for File Match Third Party Liability No Dec-03 No Jun-04 No Jul-04 Oct-04 No Oct-04 Dec-04 No Dec-04
Premium Payment [820] No Dec-03 No Jun-04 No Jul-04 Oct-04 No Oct-04 Dec-04 No Dec-04
Medical Managed Care Division|
Medical Dental Services Branch|
Third Party Liability]
Enroliment Transaction [834] No Dec-03 No Jun-04 No Jul-04 Oct-04 No Oct-04 Dec-04 No Dec-04
Medical Managed Care Division|
Medical Dental Services Branch|
Genetic Disease Branch (GDB) No Dec-03 No Jun-04 No Jul-04 Oct-04 No Oct-04 Dec-04 No Dec-04
Paid Claims
(Internal Impacted Systems) No Jul-03 No Jun-04 No Jul-04 Oct-04 No Oct-04 Dec-04 N/A N/A
Physician Services Charge Back (PSCB) /
Emergency Medical Services Appropriation
(EMSA) No Aug-03 No Dec-03 No Jan-03 Mar-03 No Apr-03 Jun-03 No Jun-03

Footnotes:

1. Refer to handout for project description of Phase |
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